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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000719
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 03-Apr-2008
Location: Changxing Island, Shanghai, PRC

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Heat Straightening Requests (HSRs) Reviewed and approved HSR(CT)-033 R0, HSR(CT)-032 R0, 

HSR(CT)-024 R0 

2 Critical Weld Repairs (CWRs) Reviewed and approved CWR-025 Closure Report.

Provided verbal approval as noted to Danny McDonnell for CWR076 R0 

suggesting that the disposition be modified to remove the words "or other 

NDT method" in step 1.  Also suggested to remove the word "Usually" from 

step 3 and provide more explicit communication regarding the postheat time 

at temperature plan.

3 Other important observations During walkdown at 89m mockup at about 1400 hours, I met with Craig 

Hager who noticed that ZPMC had started welding a diaphragm corner plate 

without providing any preheat.  An identical corner plate was also being 

welded on the other side of the mockup, but it was receiving appropriate 

preheat.  Craig went to find an ABF representative to notify them of a 

potential NCR.

Inspected By: McReynolds,Robert Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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